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ESTIMATE RUN 06/05/2006

ESTIMATE SUMMARY 10:12:41

CONTID: C14855         ESTIMATE NO: 0004 PROG 2005

PCN: 14855-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SANTA FE: I.M.P. PERCENT TIME:

PROJECT NO: AQC M810-007                  

SANTA FE: I.M.P.

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 05/31/2006 DATE TIME STARTED 02/13/2006

250 N. MAIN ST. DATE LET 12/22/2005 DATE WORK BEGAN 02/13/2006

 DATE AWARDED 12/27/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/02/2006 DATE ACCEPTED

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 02/13/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 481,014.50 PARTICIPATING $ $ 56,925.50

AWARD PROJECT AMT: 444,714.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-1,201.85

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -796.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.88

TIME ALLOW:

ORIG TIME ALLOW:

85 WORK DAYS

WORK DAYS85

50.04%

240,324.15

56,925.50

55,723.65

54,926.76

$

$

$

$

240,690.35

0.00

240,690.35

7,604.82

248,295.17

-3,467.86

0.00

244,827.31

0.00

AMOUNT DUE 244,827.31 54,926.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 54,926.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

DENVER

64.5
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PCN: 14855-BID    ESTIMATE RUN 06/05/2006

PROJECT: AQC M810-007                  ESTIMATE NO: 0004 10:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 STORM DRAIN INLET PROTECTION 75.000 10.000

EACH 0.000 0.00

65.00000 10.000 650.00

208-00050  
 

0010 EROSION CONTROL SUPERVISOR 100.000 24.000

HOUR 0.000 0.00

55.00000 24.000 1,320.00

208-00205  
 

0015 CONCRETE SIDEWALK 114.000 0.000

SY  0.000 0.00

57.00000 0.000 0.00

608-00000  
 

0020 *3 INCH ELECTRICAL CONDUIT (JACKED) 25,830.000 13,717.000

LF  3,080.000 26,796.00

8.70000 16,797.000 146,133.90

613-00301  
 

0020 MATERIAL ALLOWANCE SCH80 CONDUIT 0.000

LF  0.000 0.00

1.80000 0.000 0.00

0020 MATERIAL ALLOWANCE 3" SCH 80 CONDUIT 0.000

LF  0.000 0.00

1.80000 0.000 0.00

0025 3 INCH ELECTRICAL CONDUIT (PLASTIC) 260.000 60.000

LF  0.000 0.00

8.00000 60.000 480.00

613-01300  
 

0030 PULL BOX (24"X36"X24") 24.000 9.000

EACH 3.000 1,980.00

660.00000 12.000 7,920.00

613-07023  
 

0035 PULL BOX (30"X48"X24") 7.000 4.000

EACH 3.000 2,550.00

850.00000 7.000 5,950.00

613-07040  
 

0040 TELEMETRY (FIELD) 14.000 0.000

EACH 0.000 0.00

2,250.00000 0.000 0.00

614-86105  
 

0045 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 3,030.000 1,708.000

LF  0.000 0.00

1.65000 1,708.000 2,818.20

614-87010  
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PCN: 14855-BID    ESTIMATE RUN

PROJECT: AQC M810-007                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 MATERIAL ALLOWANCE FIBER (SM) (12 STRAND) 1,322.000

LF  0.000 0.00

0.21000 1,322.000 277.62

0050 OPTICAL TRANSCEIVER 5.000 0.000

EACH 5.000 7,000.00

1,400.00000 5.000 7,000.00

614-87020  
 

0055 *FIBER OPTIC CABLE (MULTI MODE) (12 STRANDS) 3,920.000 0.000

LF  0.000 0.00

1.85000 0.000 0.00

614-87413  
 

0060 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 33,040.000 13,205.000

LF  2,795.000 4,472.00

1.60000 16,000.000 25,600.00

614-87448  
 

0060 MATERIAL ALLOWANCE FIBER (SM) (48 STRAND) 19,835.000

LF  -2,795.000 -1,201.85

0.43000 17,040.000 7,327.20

0065 *FIBER OPTIC CABLE (MULTI MODE) (48 STRANDS) 6,570.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

614-87449  
 

0070 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 4,500.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

614-87496  
 

0075 *MOBILIZATION 1.000 0.600

L S 0.400 3,800.00

9,500.00000 1.000 9,500.00

626-00000  
 

0080 *TRAFFIC CONTROL MANAGEMENT 75.000 43.000

DAY 20.000 10,300.00

515.00000 63.000 32,445.00

630-00012  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 2.000

EACH 1.000 27.50

27.50000 3.000 82.50

630-80341  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 3.000

EACH 0.000 0.00

27.50000 3.000 82.50

630-80342  
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PCN: 14855-BID    ESTIMATE RUN 06/05/2006

PROJECT: AQC M810-007                  ESTIMATE NO: 0004 10:12:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

1,070.00000 0.500 535.00

630-80358  
 

0100 *TRAFFIC CONE 250.000 38.500

EACH 0.000 0.00

4.50000 38.500 173.25

630-80380  
 

0105 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A ON-THE-JOB TRAINEE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0115 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0120 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0125 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $55,723.65 248,295.17CURRENT AMT 481,014.50 $$

PROJECT TOTAL 55,723.65 $ 248,295.17CURRENT AMT 481,014.50 $$


